
 

 

July 6, 2026 

Re: 2026 Non-MFT and MFT Street Improvement Programs 

The Village’s 2026 Street Improvement Programs are underway with work scheduled to be completed in the 
following subdivisions and locations this spring and summer: Creekside Crossing (Units 1-4), Hidden River, The 
Streams (Unit #2), Arbor of Plainfield (north of Feeney Dr), Renwick Pointe, Heron View Estates, Farmstone 
Ridge (north of Wigeon Ct), Heritage Meadows (Eagle Pointe), Lily Cache Road, Frederick Street, Norman 
Avenue, Fort Beggs Drive, James Street, Penn Road, Coil Plus Drive, Ridge Road (135th St to Plainfield Rd), and 
127th Street (east of Rt 59). Visit the Village’s Public Improvement Projects map application, 
https://experience.arcgis.com/experience/8be0b4af90bb40aa9f41091511de25bc, for additional information 
regarding the project limits.   

The general scope of work and order of construction activities included in the project are as follows: removal 
and replacement of selected areas of concrete sidewalk, installation of new concrete sidewalk, curb and gutter 
removal and replacement, drainage improvements, pavement grinding, resurfacing, and pavement striping. 
Overall project completion is scheduled for October. 

During construction, if homeowners have underground irrigation systems, electric pet fences, decorative 
hardscapes, etc., within Village owned right-of-way or the parkway, they are responsible for locating them 
prior to work and repairing them if damaged. Private lines in the public right-of-way are at the homeowner’s 
risk. 

The following is an update of completed activities and the tentative schedule for future work, weather 
permitting: 

Creekside Crossing (Units 1-4): All concrete and asphalt work are complete. Pavement markings and new traffic 
signs will be installed after the asphalt work is completed in the remaining 
subdivisions. 

Hidden River: All concrete and asphalt work are complete. Pavement markings and new traffic 
signs will be installed after the asphalt work is completed in the remaining 
subdivisions. 

The Streams (Unit 2): All concrete and asphalt work are complete. Pavement markings and new traffic 
signs will be installed after the asphalt work is completed in the remaining 
subdivisions. 

https://experience.arcgis.com/experience/8be0b4af90bb40aa9f41091511de25bc


Fort Beggs Dr & James St: Concrete removal and replacements are scheduled to begin July 8. Please watch 
for door notifications for driveway access information. The limits of concrete 
curb and sidewalk that require removal and replacement have been marked 
with paint. Please mark any underground sprinklers and invisible fence systems 
to minimize the potential for damage. Asphalt grinding and paving will begin 
after the completion of the concrete work and initial restoration. 

Penn Rd: Concrete saw cutting is scheduled to begin July 8 in preparation of concrete 
removals. Concrete removals are tentatively scheduled to begin the week of July 
13. Please watch for door notifications for driveway access information. The 
limits of concrete curb and sidewalk that require removal and replacement have 
been marked with paint. Please mark any underground sprinklers and invisible 
fence systems to minimize the potential for damage. Full depth asphalt grinding 
and paving will begin after the completion of the concrete work and initial 
restoration.  

Coil Plus Dr: Concrete saw cutting is scheduled to begin the week of July 13 in preparation of 
concrete removals. Concrete removals are tentatively scheduled to begin the 
week of July 20. Please watch for door notifications for driveway access 
information. The limits of concrete curb and sidewalk that require removal and 
replacement have been marked with paint. Please mark any underground 
sprinklers and invisible fence systems to minimize the potential for damage. 
Asphalt grinding and paving will begin after the completion of the concrete work 
and initial restoration. 

Arbor of Plainfield/Renwick Pointe: Concrete saw cutting is scheduled to begin after saw cutting is completed 
on Coil Plus Dr. Concrete removals are anticipated to begin in early August.  

Lily Cache Rd: Details regarding the schedule will be provided in the future. Work is 
anticipated to begin in August.  

Heron View Estates: Details regarding the schedule will be provided in the future. Concrete removals 
are anticipated to begin in early August. 

Frederick St: Details regarding the schedule will be provided in the future. Concrete removals 
are anticipated to begin in early August. 

Norman Ave: Details regarding the schedule will be provided in the future. Work is 
anticipated to begin in August. 

Heritage Meadows (Eagle Pointe): Details regarding the schedule will be provided in the future. Concrete 
removals are anticipated to begin in late August. 

Farmstone Ridge: Details regarding the schedule will be provided in the future. Concrete removals 
are anticipated to begin in late August. 



127th St: Details regarding the schedule will be provided in the future. Work is 
anticipated to begin in early September. 

Ridge Rd: Details regarding the schedule will be provided in the future. Work is 
anticipated to begin in early September. 

If residents have any questions or concerns regarding this work, please contact Public Works at (815) 436-3577 
or via email: publicworks@goplainfield.com. Accessibility concerns due to a disability or medical condition will 
be accommodated to the fullest extent possible.   

mailto:publicworks@goplainfield.com

